

# Shipbuilding and Ship Repair Environmental Stewardship Program

Next Steps for Program Development



# Original Timeline

- ▶ Phase 1: Draft Elements of Each Tier
  - October 2007 – March 2008
- ▶ Phase 2: Define a Sustainable Program Operational Framework
  - March 2008 – June 2008
- ▶ Phase 3: Workgroup Program Decisions
  - July 2008
- ▶ Phase 4: Vet Program with Stakeholders
  - July 2008 – September 2008
- ▶ Phase 5: Implementation Materials
  - October 2008

## Phase 2: Define a sustainable operational framework

- ▶ Define how the program will operate
- ▶ Draft operational guidelines and verification procedures
- ▶ Roles and responsibilities for shipyards, trade associations, government etc.
- ▶ Costs and funding sources for program
- ▶ Draft of implementation materials
- ▶ Business case for shipyard stewardship

# Phase 3: Workgroup Program Decisions

- ▶ Agreement on definitions and tiers
- ▶ Who is included in the program (e.g., contractors, subcontractors, suppliers, Navy)
- ▶ What recognition from trade associations or government (EPA, Navy) is needed?
- ▶ Other program decisions

# Phase 4: Vet Program with Stakeholders

- ▶ CEOs and other appropriate staff at shipyards
- ▶ SCA and ASA management and other committees as appropriate
- ▶ Contractors, subcontractors, and suppliers (if included)
- ▶ EPA, NAVSEA and other government agency endorsement
- ▶ Other stakeholders (e.g. NGOs)

# Phase 5: Implementation Materials

- ▶ Final Implementation Materials
- ▶ Program sign up
- ▶ Kick-off and promotional materials (webpages, press, etc...)
- ▶ System to collect performance data
- ▶ Final operational guidelines and verification procedures

# Program Development Timeline

- ▶ Should there be changes to original timeline?
- ▶ What needs to be done next?
- ▶ Are there needed actions missing?